

KPI001						
Project P2026011 - "Purchase two shunting locomotives"						
KPI:	Code:	P2026011_KPI001			Short code:	KPI001
	Title:	Provider Engagement				
	Description	Measures market interest by counting the number of candidate providers that submitted a valid proposal following the RFP procedure.				
	Group:	Global KPI		Type:	Final	
	Weight (part of 100)	20%		Calculation schedule	At the end of Activity PSLPAN (Proposal Analysis)	
	Responsible:	Project manager		Latest result:		
Parameters:	Symbol	Description			Unit	Remarks
	P	Number of valid proposals recieved.			Integer	
Calculation:	P				Result unit:	Providers
Result history:	Calc. date	Dev	Score			Result
	2026-06-02	0	100%			100.0%

KPI002						
Project P2026011 - "Purchase two shunting locomotives"						
KPI:	Code:	P2026011_KPI002			Short code:	KPI002
	Title:	Budget Adherence				
	Description	Deviation between actual purchase price and the estimated budget of €810,000.				
	Group:	Global KPI		Type:	Final	
	Weight (part of 100)	40%		Calculation schedule	After Activity PSLSEL (Provider selection).	
	Responsible:	Project manager		Latest result:		
Parameters:	Symbol	Description			Unit	Remarks
	CA	Actual cost.			Float	
	CE	Estimated cost.			Float	
Calculation:	((CA-CE) /CE) *100				Result unit:	Percentage
Result history:	Calc. date	Dev	Score			Result
	2026-06-02	0	100%			100.0%

KPI003						
Project P2026011 - "Purchase two shunting locomotives"						
KPI:	Code:	P2026011_KPI003			Short code:	KPI003
	Title:	Delivery Efficiency				
	Description	Total natural days elapsed from the Purchase Order to final FA acceptance.				
	Group:	Global KPI		Type:	Final	
	Weight (part of 100)	40%		Calculation schedule	After Activity PSLDEL (Delivery).	
	Responsible:	Project manager		Latest result:		
Parameters:	Symbol	Description			Unit	Remarks
	DA	Acceptance date.			Date	
	DO	Order date.			Date	
Calculation:	DA-DO				Result unit:	Natural days
Result history:	Calc. date	Dev	Score			Result
	2026-06-02	0	100%			100.0%

KPI011						
Project P2026012 - "Build branch line for Juberri Ale"						
KPI:	Code:	P2026012_KPI011			Short code:	KPI011
	Title:	Traffic Impact Control				
	Description	Maximum duration of alternate traffic interruptions on the main line.				
	Group:	Global KPI		Type:	Periodic	
	Weight (part of 100)	30%		Calculation schedule	During Activity BJATRB (Track building).	
	Responsible:	Project manager		Latest result:		
Parameters:	Symbol	Description			Unit	Remarks
	H	Hours of alternate traffic.			Hours	
Calculation:	H				Result unit:	Hours
Result history:	Calc. date	Dev	Score			Result
	2026-06-02	0	100%			100.0%

KPI012						
Project P2026012 - "Build branch line for Juberri Ale"						
KPI:	Code:	P2026012_KPI012			Short code:	KPI012
	Title:	Infraestructure Quality				
	Description	Percentage of critical elements (6 turnouts, 6 signals) accepted by Quality group.				
	Group:	Global KPI		Type:	Final	
	Weight (part of 100)	40%		Calculation schedule	At the end of Activity BJATRB (Track building).	
	Responsible:	Project manager		Latest result:		
Parameters:	Symbol	Description			Unit	Remarks
	EA	Elements accepted.			Integer	
	ET	Total elements.			Integer	
Calculation:	(EA/ET) *100				Result unit:	Percentage
Result history:	Calc. date	Dev	Score			Result
	2026-06-02	0	100%			100.0%

KPI013						
Project P2026012 - "Build branch line for Juberri Ale"						
KPI:	Code:	P2026012_KPI013			Short code:	KPI013
	Title:	Operational Readiness				
	Description	Success rate of the 4 planned CargoCare delivery cycles during testing.				
	Group:	Global KPI		Type:	Final	
	Weight (part of 100)	30%		Calculation schedule	After Activity BJATST (Test drive).	
	Responsible:	Project manager		Latest result:		
Parameters:	Symbol	Description			Unit	Remarks
	S	Successful cycles			Integer	
	T	Total cycles			Integer	
Calculation:	(S/T) *100				Result unit:	Percentage
Result history:	Calc. date	Dev	Score			Result
	2026-06-02	0	100%			100.0%